[redacted]

[redacted]

Bill To:

PJ & Robyn Bostley
[redacted]

Invoice Date: Sep 3, 2024

Invoice ID: [redacted]

Amount Due: $32,961.60

Due Date: Sep 13, 2024

[redacted] **Residence:** Radiant Heating & Plumbing Trim Out

Items	Description	Qty/ Unit	Unit Price	Price
Plumbing 07.00 - Rough Plumbing	Bradshaw Plumbing and Heating Invoice 3335-1 Final progress billing for plumbing fixture trim out.	0.15	$37,955.00	$5,693.25
Hydronic Radiant 09.15 - Radiant Heating	Bradshaw Plumbing and Heating Invoice 3335-2 Final billing of hydronic Radiant heating system.	0.15	$94,677.00	$14,201.55
Heating Equipment 09.00 - HVAC	Bradshaw Plumbing and Heating Invoice 3335-1 Final billing of heating addendum. Bradshaw Plumbing Heating Addendum - 11/12/2023 Option 1 - Provide 2 low-velocity air handlers (installed by HVAC contractor). This includes multi-stage heating and cooling thermostat.	0.10	$8,958.00	$895.80
Additional Heat Zone 09.15 - Radiant Heating	Bradshaw Plumbing and Heating Invoice 3335-2 Add 1 additional heat zone.	1.00	$1,909.00	$1,909.00
Control and Thermostat Changes 09.15 - Radiant Heating	Bradshaw Plumbing and Heating Invoice 3335-2 Add and changes to control/thermostat from emails on 4/16/2024 and 4/25/2024	1.00	$3,012.00	$3,012.00
Heating Only Fan Coil 09.00 - HVAC	Bradshaw Plumbing and Heating Invoice 3335-2 24 man hours @ $120/hr Materials (insulated heat pex, pumps, flanges, etc.)	1.00	$7,250.00	$7,250.00
Totals:				**$32,961.60**

Description of Invoice
Radiant heating progress billing and plumbing fixture trim out progress billing.

Custom Fields
Invoice Date: Sep 3, 2024